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Enterprise Change Management (ECM) 
Tool Pilot Overview

1. Diminish risk of outages due to lack of communication (“friendly fire”)

2. Improve overall communication between Application Teams and Data Centers

3. Provide “Data of Record” for FSA Enterprise Level Change Request (CR) discussions and actions

4. Capture data to simplify and improve the process and internal controls 

5. Application Teams have visibility to entire CR process 

6. Infuses accountability into change management decisions

7. Provide visibility to extended stakeholders 

FSA CIO sponsored the ECM Initiative to take the first steps to improve overall system integration across FSA  
through the use of a common Enterprise Change Management (ECM) process and tool to log, manage and 
track FSA’s Change activities across Application Areas.

Why?

How does ECM work?
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Universal CR #s
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A Change Request (CR) is identified…

Change Requests are reviewed by affected areas and managed to closure    via the ECM Tool.
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ECM Tool

Status updates are automatically sent to affected areas via E-Mail

The ECM Tool becomes the Enterprise “Data of Record” for all change activity
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Operating Partner Pilot Participants

Operating Partner Pilot Participants

•Dave Lass*

•Gary Adams*

•Mike Healy*

•Nancy Mathisen

•Carol Greer

•Jeanne Saunders*

•Nina Colon*

•Ida Mondragon*

•Mike Cline*

•Bill Schulte*

•Matt Kain

•Patrick Dominy

•Sandy Weldon

Pilot Participants 
(Respective ECM Core Groups)

* Executive Review Committee Members

Application Team Group Data Center Group

•Mike Fillinich*

•Charlie Coleman*

•Keith Wilson*

•Neil Sattler*

•Lana Gourdine*

•Phillip Wynn*

•Slawko Semaszczuk*

•John Hsu*

•Robert O’Keefe*

•Ron Langkamp*

Enterprise Stakeholder Group

•Bruce Bruning

•Steve Jarboe

•Robert Morse

•Brian Vincent

ECM Support Team
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Completed:

1. FAFSA, CPS & Pin Site Mid-point Review Session held on 8/1

2. FAFSA, CPS & Pin Site Final Review Session reached “Go” decision on 8/26 (GO decision to implement schedule below)

3. Modernization Partner Roll-out activities continued on schedule

Upcoming:

1. Release 2.0 of ECM Tool introduced on 9/16

2. Roll-out to all Operating Partners through 10/31 (see schedule below)

Pilot Results - ECM Tool Major Activities

ECM Enterprise 
Roll-out Schedule

Click here for full 
view of schedule 
shown below:
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Pilot Results – Pilot Teams’ CR Submission

Total

Pin Site

CPS

FAFSA

Team

71320

112

213

41115

Production CRs Development CRs Total CRs Submitted via ECM Tool

Operating Partner Pilot Teams Submitted the following Production and Development CRs to Data Centers (e.g. VDC)

In addition to CRs that were submitted by the FAFSA, PIN Site and CPS Teams, 8 CRs (submitted by either Application Teams 
identified either FAFSA, PIN Site or CPS as “Other Affected Systems”.  The Pilot Teams subsequently received notification 
emails generated by the Tool.

Universal 
CR #s

ECM Tool Proposed CR

E-Mail
Notification

Email notifications automatically 
sent to appropriate reviewers 

If individuals disapprove of change, 
they “reject” the CR in the Tool.
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Results - ECM Pilot Meetings 

Regular ECM Meetings include the following:

1. ECM Tool Status Meetings

2. ECM Tool CCG Meetings

8_6 ECM Tool 
Status Meeting Agenda

8_13 ECM Tool 
Status Meeting Agenda

8_20 ECM Tool 
Status Meeting Agenda

8_27 ECM Tool 
Status Meeting Agenda

ECM Tool CCG Log - 
August


